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ESTIMATE RUN 08/23/2018

ESTIMATE SUMMARY 13:21:23

CONTID: C20191         ESTIMATE NO: 0011 PROG 2005

PCN: 20191-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US36 D-15-X & D-15-I PERCENT TIME:

PROJECT NO: ER0361-115                    

PR US36 D-15-X & D-15-I

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,886,585.15 PARTICIPATING $ $ 765,338.91

AWARD PROJECT AMT: 7,680,036.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-43,600.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.35

WORK DAYS

WORK DAYS

75.42%

1,938,455.47

765,338.91

721,738.91

721,738.91

$

$

$

$

5,874,059.68

74,070.00

5,948,129.68

0.00

5,948,129.68

-115,200.54

0.00

5,832,929.14

0.00

AMOUNT DUE 5,832,929.14 721,738.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 721,738.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

211.0 TIME ALLOW: 219

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2017

08/01/2017

08/23/2018

06/22/2017

06/30/2017

07/19/2017

08/01/2017
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Removal of Tree 238.000

0.000

202-00010  
 

35,700.00238.000

0.00

246.000

EACH

150.00000

0020 Removal of Inlet 1.000

0.000

202-00019  
 

625.001.000

0.00

3.000

EACH

625.00000

0025 Removal of Slope and Ditch Paving 18.000

0.000

202-00026  
 

360.0018.000

0.00

18.000

SY  

20.00000

0030 Removal of Riprap 2,335.000

0.000

202-00027  
 

37,360.002,335.000

0.00

2,335.000

SY  

16.00000

0035 Removal of Pipe 196.000

0.000

202-00035  
 

6,468.00196.000

0.00

250.000

LF  

33.00000

0040 Removal of End Section 1.000

0.000

202-00037  
 

350.001.000

0.00

2.000

EACH

350.00000

0045 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

14.00000

0050 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

15.000

SY  

90.00000

0055 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

41.000

LF  

17.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

41.000

LF  

13.00000

0065 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

8.000

SY  

65.00000

0070 Removal of Asphalt Mat 6,296.000

0.000

202-00220  
 

16,999.206,296.000

0.00

10,940.000

SY  

2.70000

0075 *Removal of Asphalt Mat (Planing) 34,238.000

0.000

202-00240  
 

85,595.0034,238.000

0.00

34,238.000

SY  

2.50000

0080 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

809.000

SY  

9.00000

0085 *Removal of Pavement Marking 6,044.000

1,693.000

202-00250  
 

23,211.007,737.000

5,079.00

7,737.000

SF  

3.00000

0090 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

10.00000

0095 *Removal of Ground Sign 0.000

16.000

202-00810  
 

1,360.0016.000

1,360.00

16.000

EACH

85.00000

0100 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

0.000

EACH

135.00000

0105 Removal of Guardrail Type 3 731.000

0.000

202-01130  
 

2,924.00731.000

0.00

731.000

LF  

4.00000

0110 Removal of Guardrail Type 7 10.000

0.000

202-01170  
 

110.0010.000

0.00

660.000

LF  

11.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of End Anchorage 4.000

0.000

202-01300  
 

880.004.000

0.00

8.000

EACH

220.00000

0120 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0125 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

625.00000

0130 Unclassified Excavation (Complete In Place) (Special) 7,764.000

0.000

203-00012  
 

93,168.007,764.000

0.00

10,155.000

CY  

12.00000

0135 Embankment Material (Complete In Place) 5,519.000

5,519.000

203-00060  
 

80,577.4011,038.000

40,288.70

25,700.000

CY  

7.30000

0140 Muck Excavation 282.000

0.000

203-00100  
 

6,486.00282.000

0.00

282.000

CY  

23.00000

0145 *Rock Excavation 1,425.000

0.000

203-00400  
 

71,250.001,425.000

0.00

1,425.000

CY  

50.00000

0150 Stripping 2,000.000

0.000

203-00600  
 

38,000.002,000.000

0.00

2,000.000

CY  

19.00000

0155 Backhoe 19.500

8.000

203-01510  
 

5,087.5027.500

1,480.00

50.000

HOUR

185.00000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

185.00000

0165 Potholing 32.750

0.000

203-01597  
 

8,187.5032.750

0.00

50.000

HOUR

250.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing (Special) 1.000

0.000

203-01598  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.00000

0180 Structure Excavation 3,100.000

0.000

206-00000  
 

74,400.003,100.000

0.00

3,803.000

CY  

24.00000

0185 Structure Excavation (Special) 8,252.000

0.000

206-00010  
 

156,788.008,252.000

0.00

11,003.000

CY  

19.00000

0190 Structure Backfill (Special) 836.000

0.000

206-00050  
 

20,064.00836.000

0.00

3,345.000

CY  

24.00000

0191 Str Bkfl (Flow-Fill) Added Item Structure Backfill 
(Flowfill)

155.500

20.500

206-00065  
 

46,261.60176.000

5,388.43

176.000

CY  

262.85000

0195 Filter Material (Class A) 1,349.000

0.000

206-00510  
 

105,222.001,349.000

0.00

1,652.000

CY  

78.00000

0200 Topsoil 1,613.000

0.000

207-00205  
 

38,712.001,613.000

0.00

1,613.000

CY  

24.00000

0205 Erosion Log Type 1 (12 Inch) 1,006.000

24.000

208-00002  
 

3,605.001,030.000

84.00

1,500.000

LF  

3.50000

0210 Aggregate Bag 190.000

0.000

208-00035  
 

1,900.00190.000

0.00

190.000

LF  

10.00000

0215 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

1,550.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Concrete Washout Structure 6.000

0.000

208-00045  
 

5,100.006.000

0.00

6.000

EACH

850.00000

0225 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.00000

0230 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

0235 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

40.00000

0240 Removal and Disposal of Sediment (Equipment) 4.250

11.000

208-00105  
 

1,357.2515.250

979.00

20.000

HOUR

89.00000

0245 *Sweeping (Sediment Removal) 2.000

10.000

208-00106  
 

1,620.0012.000

1,350.00

100.000

HOUR

135.00000

0250 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0255 Erosion Control Management 44.000

4.000

208-00207  
 

8,400.0048.000

700.00

55.000

DAY 

175.00000

0260 Water Control 0.850

0.050

208-00400  
 

135,000.000.900

7,500.00

1.000

L S 

150,000.00000

0265 Reset Structure 0.000

1.000

210-00001  
 

620.001.000

620.00

3.000

EACH

620.00000

0270 Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

1,130.002.000

0.00

2.000

EACH

565.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

700.00000

0280 Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

7,350.001.000

0.00

1.000

L S 

7,350.00000

0285 *Reset Ground Sign 3.000

0.000

210-00810  
 

1,188.003.000

0.00

3.000

EACH

396.00000

0290 *Adjust Manhole 6.000

0.000

210-04010  
 

2,370.006.000

0.00

6.000

EACH

395.00000

0295 *Adjust Valve Box 2.000

0.000

210-04050  
 

600.002.000

0.00

6.000

EACH

300.00000

0300 Seeding (Native) 1.700

0.000

212-00006  
 

2,380.001.700

0.00

5.850

ACRE

1,400.00000

0305 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.155

ACRE

12,000.00000

0310 Soil Conditioning 1.700

0.000

212-00032  
 

3,060.001.700

0.00

6.005

ACRE

1,800.00000

0315 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.050

ACRE

37,000.00000

0320 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.580

ACRE

3,300.00000

0325 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

4.100

ACRE

440.00000



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Spray-on Mulch Blanket 1.700

0.000

213-00012  
 

3,910.001.700

0.00

2.900

ACRE

2,300.00000

0335 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

2.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

18,000.00000

0345 Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

0.000.000

0.00

35.000

EACH

460.00000

0350 Deciduous Shrub (5 Gallon Container) 113.000

0.000

214-00350  
 

2,712.00113.000

0.00

1,105.000

EACH

24.00000

0355 Brush Layer Cutting 120.000

0.000

214-01010  
 

1,200.00120.000

0.00

1,385.000

EACH

10.00000

0360 Wetland Sod Mat 0.000

0.000

214-01229  
 

0.000.000

0.00

6,581.000

SF  

5.00000

0365 Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

4,700.000

EACH

3.25000

0370 Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

0.000.000

0.00

2,800.000

SY  

2.30000

0375 *Wildlife Biologist 16.250

0.000

240-00000  
 

1,625.0016.250

0.00

16.250

HOUR

100.00000

0380 Removal of Nests 3.000

0.000

240-00010  
 

360.003.000

0.00

3.000

HOUR

120.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

4.70000

0390 Aggregate Base Course (Class 6) 1,496.980

1,760.840

304-06000  
 

110,765.883,257.820

59,868.56

4,157.000

TON 

34.00000

0395 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3.000

TON 

60.00000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

159.000

TON 

220.00000

0405 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

255.00000

0410 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

1,404.990

403-33721  
 

134,879.041,404.990

134,879.04

2,872.000

TON 

96.00000

0415 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 3,899.380

1,278.070

403-34751  
 

553,987.155,177.450

136,753.49

5,776.000

TON 

107.00000

0420 *Emulsified Asphalt (Slow-Setting) 2,450.000

615.000

411-10255  
 

55,170.003,065.000

11,070.00

3,143.000

GAL 

18.00000

0425 Grouted Riprap 1,846.000

0.000

506-00030  
 

219,674.001,846.000

0.00

1,846.000

CY  

119.00000

0430 Riprap (18 Inch) (Special) (CIP) 170.000

0.000

506-00222  
 

18,360.00170.000

0.00

170.000

CY  

108.00000

0435 Riprap (36 Inch) (Special) 125.000

110.000

506-00237  
 

59,220.00235.000

27,720.00

555.000

CY  

252.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Riprap (42 Inch) (Special) 0.000

35.000

506-00243  
 

8,925.0035.000

8,925.00

128.000

CY  

255.00000

0445 Soil Riprap (18 Inch) 334.000

0.000

506-00418  
 

24,716.00334.000

0.00

1,540.000

CY  

74.00000

0450 Soil Riprap (24 Inch) 4,224.000

0.000

506-00424  
 

375,936.004,224.000

0.00

5,156.000

CY  

89.00000

0455 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

500.00000

0460 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

809.000

SY  

18.50000

0465 Concrete Class D 2.000

0.000

601-03000  
 

1,520.002.000

0.00

3.000

CY  

760.00000

0470 Reinforcing Steel 136.000

0.000

602-00000  
 

122.40136.000

0.00

272.000

LB  

0.90000

0475 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

57.000

LF  

92.00000

0480 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

20.000

LF  

115.00000

0485 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

67.000

LF  

150.00000

0490 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0500 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

0505 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0510 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0515 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0520 *Guardrail Type 3 (6-3 Post Spacing) 0.000

392.000

606-00301  
 

11,368.00392.000

11,368.00

894.000

LF  

29.00000

0525 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,030.001.000

1,030.00

3.000

EACH

1,030.00000

0530 *Transition Type 3G 0.000

2.000

606-01370  
 

3,730.002.000

3,730.00

3.000

EACH

1,865.00000

0535 *Transition Type 3H 0.000

3.000

606-01380  
 

3,660.003.000

3,660.00

4.000

EACH

1,220.00000

0540 *Transition Type 3J 0.000

2.000

606-01385  
 

1,690.002.000

1,690.00

2.000

EACH

845.00000

0545 *End Anchorage Type 3K 0.000

3.000

606-01390  
 

4,650.003.000

4,650.00

3.000

EACH

1,550.00000
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PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2,900.001.000

2,900.00

2.000

EACH

2,900.00000

0555 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

2.000

EACH

41.00000

0560 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

48.000

LF  

4.00000

0565 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

385.000

LF  

2.50000

0570 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

50.000

SY  

85.00000

0575 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

31.000

SY  

145.00000

0580 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

213.000

LF  

29.00000

0585 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

41.000

LF  

77.00000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

17.000

EACH

25.00000

0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

23.000

EACH

26.00000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

27.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

19.00000

0610 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

78.000

SF  

24.00000

0615 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

61.000

LF  

13.00000

0620 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

6.000

EACH

205.00000

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

118.000

LF  

15.00000

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

12.000

EACH

340.00000

0635 *Detour Pavement 336.000

0.000

621-00450  
 

25,200.00336.000

0.00

336.000

SY  

75.00000

0640 18 Inch Drainage Pipe (Class 7) (Complete In Place) 165.000

0.000

624-27019  
 

12,375.00165.000

0.00

165.000

LF  

75.00000

0645 24 Inch Drainage Pipe (Class 7) (Complete In Place) 105.000

0.000

624-27025  
 

10,395.00105.000

0.00

105.000

LF  

99.00000

0650 *Construction Surveying 0.890

0.000

625-00000  
 

151,300.000.890

0.00

1.000

L S 

170,000.00000

0651 Const Surveying (Hour) Added Hourly Survey 5.750

0.000

625-00001  
 

862.505.750

0.00

20.000

HOUR

150.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *Mobilization 1.000

0.000

626-00000  
 

656,000.001.000

0.00

1.000

L S 

656,000.00000

0660 Public Information Services (Tier III) 0.900

0.000

626-01103  
 

11,700.000.900

0.00

1.000

L S 

13,000.00000

0665 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

167.000

GAL 

170.00000

0670 *Pavement Marking Paint (High Build) 471.000

95.000

627-00013  
 

41,318.00566.000

6,935.00

566.000

GAL 

73.00000

0675 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

563.000

SF  

22.00000

0680 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

204.000

SF  

14.00000

0685 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

895.00000

0690 *Flagging 4,367.750

1,223.500

630-00000  
 

178,920.005,591.250

39,152.00

5,591.250

HOUR

32.00000

0695 *Traffic Control Inspection 143.000

10.000

630-00007  
 

20,655.00153.000

1,350.00

153.000

DAY 

135.00000

0700 *Traffic Control Management 168.000

21.000

630-00012  
 

189,000.00189.000

21,000.00

220.000

DAY 

1,000.00000

0705 Barricade (Type 3 M-A) (Temporary) 2.500

3.000

630-80335  
 

632.505.500

345.00

11.000

EACH

115.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 Construction Traffic Sign (Panel Size A) 43.500

7.000

630-80341  
 

4,595.5050.500

637.00

101.000

EACH

91.00000

0715 Construction Traffic Sign (Panel Size B) 29.000

8.000

630-80342  
 

3,404.0037.000

736.00

74.000

EACH

92.00000

0720 Construction Traffic Sign (Panel Size C) 14.000

1.500

630-80343  
 

1,441.5015.500

139.50

31.000

EACH

93.00000

0725 Portable Message Sign Panel 2.500

0.000

630-80355  
 

23,000.002.500

0.00

8.000

EACH

9,200.00000

0730 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,200.001.000

0.00

4.000

EACH

1,200.00000

0735 Drum Channelizing Device 72.000

20.500

630-80360  
 

3,237.5092.500

717.50

200.000

EACH

35.00000

0740 Concrete Barrier (Temporary) 1,020.000

0.000

630-80370  
 

38,760.001,020.000

0.00

2,040.000

LF  

38.00000

0745 Traffic Cone 162.500

0.000

630-80380  
 

1,462.50162.500

0.00

325.000

EACH

9.00000

0750 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,500.001.000

0.00

4.000

EACH

4,500.00000

0751 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 *F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0775 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0780 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0785 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,208,520.92544,085.226,144,485.40CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE D-15-BT 

0805 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

15,738.001.000

0.00

1.000

EACH

15,738.00000

0810 Structure Excavation 544.000

0.000

206-00000  
 

13,056.00544.000

0.00

544.000

CY  

24.00000



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 20191-BID    ESTIMATE RUN 08/23/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BT 

0815 Structure Backfill (Class 1) 1,504.000

0.000

206-00100  
 

79,712.001,504.000

0.00

1,504.000

CY  

53.00000

0820 Structure Backfill (Class 2) 108.000

0.000

206-00200  
 

1,944.00108.000

0.00

108.000

CY  

18.00000

0825 Mechanical Reinforcement of Soil 1,286.000

0.000

206-00360  
 

25,720.001,286.000

0.00

1,286.000

CY  

20.00000

0830 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

15,200.00000

0835 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

13,500.00000

0840 *Drilling Hole to Facilitate Pile Driving 490.000

0.000

502-00100  
 

139,650.00490.000

0.00

490.000

LF  

285.00000

0845 Pile Tip 22.000

0.000

502-00460  
 

3,608.0022.000

0.00

22.000

EACH

164.00000

0850 *Steel Piling (HP 14x89) 562.000

0.000

502-11489  
 

57,324.00562.000

0.00

562.000

LF  

102.00000

0855 Waterproofing (Membrane) 1,375.000

0.000

515-00120  
 

25,437.501,375.000

0.00

1,375.000

SY  

18.50000

0860 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

39,680.00128.000

0.00

128.000

LF  

310.00000

0865 Concrete Class D (Bridge) 618.000

0.000

601-03040  
 

401,700.00618.000

0.00

618.000

CY  

650.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:23

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BT 

0866 F/A Added Thermocouples 454.880

0.000

700-70034  
 

454.88454.880

0.00

454.880

F A 

1.00000

0870 *Reinforcing Steel 13,808.000

0.000

602-00000  
 

12,427.2013,808.000

0.00

13,808.000

LB  

0.90000

0875 *Reinforcing Steel (Epoxy Coated) 97,729.000

0.000

602-00020  
 

117,274.8097,729.000

0.00

97,729.000

LB  

1.20000

0880 15 Inch Plastic Pipe 90.000

33.000

603-50015  
 

16,482.00123.000

4,422.00

123.000

LF  

134.00000

0885 *Bridge Rail Type 10M (Special) 0.000

400.000

606-11032  
 

86,000.00400.000

86,000.00

400.000

LF  

215.00000

0885 MATERIAL ALLOWANCE Bridge Rail Type 10M (Special) 397.629

-397.629

0.000.000

-43,600.00LF  

109.65000

0890 *Prestressed Concrete I (BT84) 1,227.000

0.000

618-00184  
 

331,290.001,227.000

0.00

1,227.000

LF  

270.00000

0890 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

270.00000

0891 F/A Added Pilot Car Escort Invoice 1,715.000

0.000

700-70034  
 

1,715.001,715.000

0.00

1,715.000

F A 

1.00000

CAT 1,369,213.3846,822.001,369,213.38CURRENT AMT0301 $ $ $

CAT NO0302 WALL 

0895 Removal of Wall 1.000

0.000

202-00165  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0302 WALL 

0896 Added Item (Dollar)/ Added Concrete Removal of Old 
Abutment

19,059.890

0.000

900-00006  
 

19,059.8919,059.890

0.00

19,059.890

DOL 

1.00000

0900 Structure Excavation 372.000

0.000

206-00000  
 

8,928.00372.000

0.00

372.000

CY  

24.00000

0905 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

47.000

CY  

53.00000

0906 F/A 0.000

128,265.610

700-70034  
 

128,265.61128,265.610

128,265.61

128,265.610

F A 

1.00000

0910 *Shoring (Area 3) 1.000

0.000

206-01783  
 

6,318.001.000

0.00

1.000

L S 

6,318.00000

0911 Shotcrete Added Shoring Area 3 Shotcrete 6,427.890

0.000

641-10000  
 

6,427.896,427.890

0.00

6,427.890

SY  

1.00000

0915 *Drilled Caisson (30 Inch) 114.000

0.000

503-00030  
 

54,492.00114.000

0.00

114.000

LF  

478.00000

0916 Added Item (Lump Sum)/ Added Steel Casing Pipe 1.000

0.000

900-00014  
 

2,634.001.000

0.00

1.000

L S 

2,634.00000

0917 Added Item (Lump Sum)/ Added Soil Nails 1.000

0.000

900-00014  
 

5,825.001.000

0.00

1.000

L S 

5,825.00000

0918 Struct Conc Coating Added Item Structural Concrete 
Coating

0.000

81.000

601-40300  
 

2,566.0881.000

2,566.08

81.000

SY  

31.68000

0920 Concrete Class D (Wall) 51.000

0.000

601-03050  
 

39,015.0051.000

0.00

51.000

CY  

765.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0302 WALL 

0925 Reinforcing Steel 9,771.000

0.000

602-00000  
 

8,793.909,771.000

0.00

9,771.000

LB  

0.90000

0930 Structure Temporary Access Road (Location 1) 1.000

0.000

621-00411  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

CAT 296,325.37130,831.69298,816.37CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0936 Added Item (Dollar)/ 14,670.000

0.000

900-00006  
 

14,670.0014,670.000

0.00

14,670.000

DOL 

1.00000

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 74,070.000.0074,070.00CURRENT AMT0400 $ $ $

$ 5,948,129.67721,738.91$7,886,585.15$CURRENT AMTPROJECT TOTAL


